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      10.   UTILITIES AND RAILROADS 
 
10-1   OVERVIEW 
 
 Early in the preliminary engineering phase of project development (once all viable 
alternatives have been established), the project manager should coordinate with the 
District Utility Engineer and the District Railroad Coordinator, whenever there is 
involvement with utilities and/or a rail system on a project.  The reason for early 
coordination is to identify potential conflicts between the proposed highway, along with 
its associated improvements (drainage, landscaping, mitigation, etc.), and existing or 
future utilities and rail line owners and users.  The information obtained from this 
coordination is documented as a separate subsection titled "Utilities and Railroads" in the 
Impacts section for EAs and Environmental Consequences section for EIS's.  For Type 2 
CEs, this section is addressed in Box 6A (Part 1, Chapter 3 for level of detail).  Also, a 
brief background discussion of utility and rail systems in the general project area is 
included in the Affected Environment section of an EIS. 
 
 
10-2   PROCEDURE -- UTILITIES 
 
 It is the responsibility of the District Utilities Engineer to furnish all relevant 
information concerning the location, dimension, and characteristics of major utilities 
found within a proposed project corridor (all viable alternates under consideration).  The 
District Utility section is responsible for maintaining contact with local utility agencies 
and coordinating with those utility agencies during the PD&E phase.  It is the 
responsibility of the project manager to evaluate and consider potential utility conflicts 
and recommended mitigations made by the District Utility staff in addressing roadway 
impacts on utilities. 
 
 
10-2.1   PD&E Request Package 
 
 In requesting utility information, the project manager must provide the District Utility 
staff with a set of aerials (conceptual plans) showing the location of all viable proposed 
alternatives for the project.  The aerials must contain the following information : 
 
  1. All pavement areas, 
  2. Bridges, 
  3. Existing drainage structures, 
  4. Right-of-way lines and width, 

5. Control access lines, 
6.  Highway stationing numbers and, 

  7. Special landscaping or mitigation areas. 
  
In addition to the aerials, a typical section should also be provided showing roadway and 
shoulder width, median width and treatment, and border width with typical treatment. 
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10-2.2   Utility Coordination 
 
 Upon receipt of the request package, the District Utility section will notify major 
utility agencies within the corridor of the proposed highway project and request the utility 
agency to advise the Department of any major existing and proposed surface and 
subsurface structures (i.e., primary transmission lines, substation sites, treatment plants, 
switching centers, communication lines, etc.) that could be affected by the proposed 
project.  
 
 Each potentially involved utility agency will review conceptual plans (aerials) in 
conjunction with the District Utility staff and locate all existing and proposed major 
utility facilities.  In coordinating with the utility agencies, the District Utility staff will 
request order-of-magnitude relocation cost estimates from the utility agencies to further 
address impacts.  
 
 The information provided on the aerial plans should contain major facilities, 
buildings, and other obstructions or encroachments of a utility agency within the right-of-
way, or adjacent thereto, which could affect the construction of the proposed project and 
any mitigative recommendations which are made should be discussed in the 
environmental document and Preliminary Engineering (P.E.) Report. 
 
 The District Utility staff, in conjunction with the District Right-of-Way staff, should 
consider the feasibility of joint right-of-way acquisition to minimize utility right-of-way 
replacement cost.  Whenever this is determined to be a feasible approach, this should be 
discussed in the Utility section of the environmental document and referenced in the 
Right-of-Way Relocation section.  
 
 If, after coordination, it is determined that the proposed project will not affect a 
utility agency then this fact is noted by the District Environmental Management Office in 
Box 6A of the suggested Class of Action Environmental Determination format Type 2 
(CE), the Impacts section (EA), or Environmental Consequences section (EIS) along with 
the reasons.  The Utility Assessment Package prepared by the District Utility staff is 
placed in the project file. 
 
 
10-2.3   Utility Assessment Package 
 
 Based on the information provided by the utility companies during early 
coordination, the District Utility staff must prepare an assessment package which is 
provided to the project manager.  This Utility Assessment Package will contain the 
following information : 
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  1. The names of major utility companies within the project corridor, 
 
  2. A set of aerials denoting the location of major existing and 

proposed utilities along the project corridor, 
 
  3. A description of all utilities located along the corridor (as set out 

above), 
  

4. A cost estimate furnished by the utility agencies for each 
alternative being considered, 

 
  5. A discussion of joint right-of-way acquisition, if appropriate, and 
 
  6. A discussion of any mitigative recommendations which could be 

taken by the Department and utility companies to minimize 
community disruption. 

 
 All of the above information will be provided in the assessment package for 
appropriate consideration in locating the proposed project, disruption on the surrounding 
community, and developing the conceptual design typical section.  The EA or EIS and 
P.E. Report will contain a summary of the information contained in the assessment 
package and reach whatever conclusions are appropriate based on the information 
provided. The Type 2 CE will provide information consistent with Part 1, Chapter 3 in 
level of detail. 
 
 
10-3   PROCEDURE -- RAIL 
 
 Whenever there is a rail/highway grade crossing within the limits of the project the 
District Railroad Coordinator must be contacted prior to developing the project's interface 
with the railroad system. This will reduce the likelihood of future rail/highway conflicts 
and could reduce the chance that the Department may design a facility for a portion of a 
rail system that is either under used or has been or is scheduled to be abandoned by the 
rail owner in the near future. 
 
 
10-3.1   Rail Coordination 
 
 It is the responsibility of the project manager to initiate coordination with the 
District Railroad Coordinator.  The District Railroad Coordinator will provide 
information concerning present and future use of the rail line and existing or proposed 
protection devices at the crossing.  
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 The project files will be documented accordingly, and the environmental document 
and P.E. Report will discuss the involvement with the rail facility to the appropriate level 
of detail required to address any issues identified. 
 
10-4   REEVALUATION  OF  UTILITIES  AND  RAIL  IMPACTS 
 
 After Location/Design Concept acceptance has been received and prior to 
proceeding to each next phase of project development (Preliminary Engineering, Right-
of-way Acquisition, and Construction Advertisement), the project must be reevaluated to 
determine if there have been any change in the impacts to the environment and that the 
project determination remains valid. The District Utilities staff and the District Railroad 
Coordinator must be consulted during the reevaluation process (Part 1, Chapter 11).  
 
 
10-5   REFERENCE 
 
   1. Florida Department of Transportation Utility Accommodation Manual, (Topic 
No. 710-020-001) 


